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Project Summary  

Please provide a narrative description (about 5-10 sentences) describing your progress so far in 

planning activities under each core area. We would like to know what activities you have 

undertaken to date and what you plan to undertake in the next quarter. Please refer to the 

Reference section at the end of this template for some examples of what you could include under 

each core area. 

 

Core Areas 

Background Research 

 

In January, 2011 Governor Dennis Daugaard assumed office for his first term as Governor of 

South Dakota.   South Dakota’s planning grant has been modified to assure consistency with his 

overall philosophies.   
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An internal work group made up of staff from the Office of Governor (including the Lt. 

Governor), Department of Social Services, Department of Labor and Regulation, Department of 

Health, Bureau of Information and Technologies, Bureau of Finance and Management, and the 

Bureau of Personnel was formed.   

 

South Dakota’s previous administration issued a RFP in 2010 to select a vendor to conduct 

background research.   Governor Daugaard signed a contract with Market Decisions, LLC and it 

is in effect.  The internal work group will be meeting with Dr. Robertson, Director of Research 

with Market Decisions.  This meeting will be used to review the following:   core and optional 

survey areas, question topics specific to a health insurance exchange, derived concepts from the 

survey, sampling plan and methodology, and project timeline and deadlines. 

 

The internal work group determined that the Division of Insurance would conduct the survey of 

small businesses with 2 to 50 employees to determine the number of businesses currently 

providing health care coverage, the challenges associated with providing health coverage, and 

the features of an exchange which would make it a beneficial insurance market place for small 

businesses.  

 

Existing data resources including the Behavioral Risk Factor Surveillance System, Current 

Populations Survey, and other sources of information have been catalogued and analyzed.  

Statutory and regulatory exchange requirements have also been catalogued.  

 

Two statewide surveys were conducted during the third quarter.  Market Decisions, LLC 

conducted the individual and family survey.  The South Dakota Department of Labor and 

Regulations Labor Market Information Center conducted the small business survey.  State 

agencies involved in the exchange planning grant, which include the Office of the Governor, 

Department of Social Services, Department of Health, and the Department of Labor and 

Regulations are currently reviewing the draft survey results.      

 

During the fourth quarter, the Governor will choose an overall model for the exchange.  To aid 

his decision making process, the Governor will review a report from the Health Insurance 

Exchange Task Force which will include the task force’s recommendations for a South Dakota 

exchange.  The Governor will also look at the results from the individual and family survey and 

the survey of small businesses.   

 

Stakeholder Involvement 

 

The state team developed several options to structure formal stakeholder involvement for the 

planning and development of the exchange.  These ideas were presented to then Governor-elect 

Daugaard and his transition team.  Governor Daugaard chose to develop a large taskforce, 

similar to prior stakeholder groups assembled in South Dakota, to address both coverage for the 

insured and the development of recommendations for the state’s long term care delivery system.  

This task force will have several subgroups focusing on areas such as operations and financing 

an exchange, outreach and communication, and insurance plan and market organization.    

Representation has been sought and received from small businesses, insurance agents, insurance 
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companies, health care providers, consumer advocates, state agencies, and state legislators, 

Tribes, and Indian Health Services.   

 

Two stakeholder task force meetings were conducted during the third quarter.  On May 19
th

 the 

members gathered and reviewed the parameters and timelines to guide them through the 

planning process, a health insurance exchange summary was provided, the members were 

divided into three subcommittees, and the subcommittee co-chairs provided an overview of their 

committee objectives.  On June 21
st
 the three subcommittees gathered and continued to work on 

their objectives and recommendations.  On June 22
nd

 the full task force met and was presented 

with information on South Dakota’s health insurance exchange website, Utah’s exchange, a 

presentation from Navigant Consulting on project approach, timing and update on progress of 

other states.  The subcommittee co-chairs discussed their committee objectives and provided 

updates to the full task force. 

 

A third meeting was held on July 19
th

.  The task force members were provided with an update on 

the recently released HHS proposed rules from the Lt. Governor.  Dr. Brian Robertson, Director 

of Research with Market Decisions, LLC presented the draft results from the individual and 

family survey.  Bernie Moran, Director of the Department of Labor and Regulation’s Labor 

Market Information Center presented the draft results from the small business survey.  The three 

subcommittees also met separately to work on their recommendations.  

 

The final Stakeholder task force meeting will be held on August 16
th
.  Subcommittees will meet 

to finalize their recommendations for a SD exchange.  The subcommittee co-chairs will present 

the committee recommendations to the full task force for approval.   

 

The Governor is committed to creating a state run, market driven exchange should the PPACA 

requirements remain in effect.  If the Governor determines South Dakota can develop a self-

sustaining exchange, additional meetings may be held to garner input from these task force 

members and/or other stakeholder groups during the establishment grant process.   

 

Program Integration 

 

Ensuring strong integration between existing programs and the exchange is vital to the seamless 

movement of beneficiaries between the exchange and outside programs, regardless of the 

governance structure chosen by the State of South Dakota.  To adequately prepare for an 

exchange, planning grant dollars will be used to foster program integration through an 

assessment of the current Medicaid and CHIP programs.  This assessment will analyze the 

eligibility determination and claims payment functions as well as the authority of the Division of 

Insurance to regulate insurance, taking into consideration new authority provided under the 

Patient Protection and Affordable Care Act.  Once these assessments are complete, the team will 

evaluate interface points between the exchange and existing programs in order to determine if 

any changes to existing programs are required to facilitate a seamless transition between 

Medicaid and the exchange and a seamless process for certifying qualified health plans.   

 

During the third quarter the SD Bureau of Information & Telecommunications (BIT) signed a 

contract with Navigant Consulting, Inc.  Navigant met regularly with BIT, the Division of 
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Insurance, and the Department of Social Services to assess and analyze the eligibility 

determination and claims payment functions of our state Medicaid and CHIP programs.  

 

During the fourth quarter, the Department of Social Services, Bureau of Information and 

Telecommunications, the Division of Insurance, and Navigant will evaluate interface points 

between the exchange and existing programs to identify any changes needed to facilitate a 

seamless transition between Medicaid and the exchange and a seamless process for certifying 

qualified health plans. 

 

Resource Capabilities 

 

In order to execute the necessary planning activities listed in the South Dakota Timeline and 

Work Plan, the state has employed key staff members and a contractor to accomplish the goals of 

the planning process.  Our previous timeline and work plan has been adjusted due to the signing 

date of a contract with Navigant Consulting and the scope of work Navigant Consulting will be 

conducting. 

 

The state has identified the following agencies and positions involved in planning for an 

exchange:   

Governor’s Office 

 Exchange Project Manager – hired  

Department of Social Services 

 DSS Exchange Project Manager – hired  

 DSS Exchange Specialist – hired  

 DSS Exchange Technical Specialist – to be hired 

Department of Labor and Regulation, Division of Insurance (all three positions filled 

with current employees) 

 DOI Assistant Director of  Policy Analysis/Legislation  

 DOI Assistant Director of Compliance 

 DOI Policy Analyst 

Bureau of Information and Telecommunications –  

 4 analyst positions filled by current employees 

 BIT Eligibility Systems Analyst  

 BIT Medicaid Systems Analyst  

 BIT Financial Systems Analyst  

 BIT Insurance Systems Analyst  

 BIT Project Management and Web Portal Expert (contractor) – hired 

 

During the third quarter, the SD Bureau of Information & Telecommunications (BIT) signed a 

contract with Navigant Consulting, Inc.  Navigant conducted agency interviews with the 

Department of Social Services, Division of Insurance, BIT, and the Department of Health to 

obtain information about current state programs.  

 

During the fourth quarter, the Stakeholders task force will identify the number of navigators 

needed and their roles.  Staffing needs will be identified for the planning and drafting of 

legislation, regulations to establish an exchange, and ongoing needs for the operation of the 
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exchange.  Additional staffing needs for IT support, Medicaid, and CHIP eligibility will be 

identified and an assessment will be conducted to determine the staff required to operate the 

exchange.  

 

Also during the fourth quarter, Navigant Consulting will provide an IT gap analysis, a cost 

component model (which will include implementation and on-going expenses), and formulate 

alternatives and options for the State in regards to a health insurance exchange web portal. 

 

Governance 

 

The Governor will decide the governance structure based on approved and final regulation and 

applicable law. 

 

Finance 

 

The first and second quarterly reports were submitted.   

 

During the third quarter, the South Dakota exchange website was supplemented with task force 

meeting materials, quarterly reports, and the list of task force members.  The website is located at 

www.healthreform.sd.gov/.  This website will be used to provide transparency throughout the 

exchange planning process and additional information will continue to be added.   

 

Contracts paid for with planning grant funds can be viewed on the South Dakota Open 

Government website at http://open.sd.gov/ . 

 

During the fourth quarter, a plan for exchange budget financial transparency will be developed 

and financial modeling will be conducted.  An analysis of accounting methods and auditing 

standards will be undertaken to determine which is most appropriate to meet the financial 

integrity requirements of the PPACA.  Accounting functions will be defined and a decision made 

to determine if South Dakota will use an off the shelf package or if software needs to be 

developed. 

 

During the fourth quarter, Navigant Consulting will assist us with preparing a cost component 

model which will identify establishment and on-going expenses.  We will use this model to assist 

us in drafting an exchange budget through FFY 2014.    

 

Technical Infrastructure 

 

The planning grant funds will be used to determine the information systems needed by the 

exchange and the methods to put these systems in place.  If regulations are released in a timely 

fashion, planning grant funding will be used to develop IT specifications.  Other important 

considerations that will be analyzed during the planning process include:   specific data 

requirements for an exchange, the sufficiency of our current systems, including our eligibility 

system, and the interface with the Medicaid Management Information System that is currently 

being developed in South Dakota. 

 

http://www.healthreform.sd.gov/
http://open.sd.gov/
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The planning grant funds will also be used to explore the usage of existing systems within the 

Division of Insurance to approve, track, and monitor plans determined to be qualified for use in 

the exchange, outline and develop the specifications for the Web Portal and the interfaces needed 

to ensure a successful transfer of data, define the security and privacy requirements needed for an 

exchange, and develop a plan to meet those requirements.  

 

During the third quarter, the SD Bureau of Information & Telecommunications (BIT) signed a 

contract with Navigant Consulting, Inc.  Navigant conducted agency interviews with the 

Department of Social Services, Division of Insurance, BIT, and the Department of Health to 

obtain information about current state programs.  Navigant Consulting will be analyzing business 

needs and current systems to determine options for an exchange. 

 

During the fourth quarter, the Bureau of Information and Technology and the Department of 

Social Services will be determine the technical staff needed to operate an exchange.  A roadmap 

of exchange information systems will be outlined, security and privacy requirements will be 

defined, and a plan will be developed to meet security and privacy requirements.   

 

Business Operations 

 

During the fourth quarter, transparency requirements of PPACA will be evaluated, including any 

requirements unique to South Dakota.  South Dakota specific requirements recommendations 

will be included in the implementation plan.  Reports required by federal statute and regulation 

will be catalogued and a plan will be created to ensure the exchange’s ability to report 

information to Department of Health and Human Services.  Workflow charts will be developed 

and exchange processes drafted.  Assessments will be made to incorporate plan bidding into the 

process, decide which state agency will house the exchange, and determine criteria for exchange 

eligibility. 

 

Regulatory or Policy Actions 

 

A review of the legal and regulatory authority for the operation of an exchange has been 

conducted by the Division of Insurance.  The results of that review are that although there is no 

specific authority with respect to regulating the sales and marketing of health insurance through 

an exchange, there is ample rulemaking authority within the Insurance Director’s authority to set 

forth marketing and sales standards for both inside and outside the exchange.  The statutory 

general authority is found in the following sections: 58-17-87, 58-18-79, 58-18B-36, and 58-

33A-7.  

 

The legal review did not find any authority for the establishment of an exchange or for staffing 

or funding the exchange.  Enabling legislation would be required for the establishment of an 

exchange.   

 

As a necessary regulatory building block to establish an exchange, SD has adopted regulations 

and statutes concerning the PPACA reforms which became effective for plan years beginning on 

or after 9/23/10.  Specifically, South Dakota Senate Bills 38 and 43 were signed into law by 

Governor Daugaard and will become effective 7/1/11.  Also the Division of Insurance issued a 
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set of rules incorporating many of the same PPACA provisions.  Administrative rules in effect 

are located in ARSD sections 20:06:53 through 55.     

 

During the fourth quarter, an assessment will be conducted regarding the federal requirements of 

a qualified health plan and the ability of the Division of Insurance to certify health plans.  

Assessments will not be completed until federal regulations defining a qualified health plan and 

health plan certification are adopted.  The legislation, administrative rules, and policies necessary 

to implement an exchange will also be determined.  A standard application will be drafted.  

 

Barriers, Lessons Learned, and Recommendations to the Program 

Please report on any issues or problems that have impacted the development and implementation 

of the project during the reporting period. Detail what impact any issues may have on the 

achievement of project targets, and set out how you plan to tackle these issues.  

 

Also provide any lessons that you have learned during this quarter that you think would be 

helpful to share with other states as well as any recommendations you have for the program. 

 

The transition to a new Governor in January, 2011, resulted in delays to certain efforts related to 

the planning grant; however, all deadlines required by the grant will be met.   

 

The State of South Dakota is in the process of reviewing the results from small business survey 

and the individual and family survey.  Three task force meetings have been conducted during the 

months of May, June and July.  The task force members will recommend a preferred model for a 

proposed exchange at the final meeting on August 16
th
.  

 

One major barrier is the delay in the release of the proposed rules by HHS.  The 75 day comment 

period on the proposed rules released on July 11, 2011 automatically puts us behind in preparing 

and proposing legislation for the 2012 legislative session.  The task force decision points will 

drive our timelines and the task force will continue to move forward and provide 

recommendations for a proposed exchange.     

 

Technical Assistance  

Please describe in detail any technical assistance needs you have identified through your 

planning activities. Please be as specific as possible about the kind of assistance needed and the 

topic areas you need to address.  Discuss any plans you have for securing such assistance.   

 

During the third quarter, South Dakota Bureau of Information and Telecommunications signed a 

contract with Navigant Consulting, Inc.  Navigant Consulting has begun analyzing business 

needs and current systems to determine options for an exchange.   

 

During the fourth quarter, Navigant Consulting will provide us with an IT gap analysis which 

will aid us in identifying specific technical assistance needs. 

 

Draft Exchange Budget 
In order to understand state budgetary requirements moving forward, we ask that you provide a 

draft budget to the extent possible for Federal fiscal years 2011 through 2014. You may specify 
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functional areas as you deem appropriate based on the types of costs you anticipate incurring. 

Examples of possible functional areas include personnel, other overhead, IT and systems costs, 

and other operational costs. When developing IT and systems cost estimates, please ensure that 

you separate costs for updating Medicaid systems from costs for Exchange systems.  

 
Function FFY 2011 FFY 2012 FFY 2013 FFY 2014 

      

      

      

     

     

     

     

     

     

     

     

 

The health insurance exchange planning grant funds are being used for the following functions:  

personnel, travel, other overhead expenses, stakeholder involvement, and background research. 

  

During the fourth quarter, Navigant Consulting will assist us with preparing a cost component 

model which will identify establishment and on-going expenses.  We will use this model to assist 

us in drafting an exchange budget through FFY 2014.   

 

Work Plan  

We ask that you begin working on a draft work plan for your Exchanges that will carry your 

planning and implementation efforts through January 1, 2014. On a quarterly basis, we would 

like to see your progress in developing this plan. We would like you to provide key objectives 

for implementing your exchange and corresponding milestones under each of these objectives. 

For your first quarterly report, please provide two milestones under each core area. In your 

second report, please provide four milestones. For your third report and the final report, we 

expect your work plan to be as comprehensive as possible.  

 

For each milestone, please provide the following: 

 Name of milestone: 

 Timing: 

 Description: 

 

States may be creating their own work plan and/or timeline format. Please ensure that you 

provide the required number of milestones and that your plan goes through January 1, 2014.  

 

South Dakota Timeline and Work Plan 

 

Background Research 
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Issue an RFP for the background research required. 

o Completion Date – October 15, 2010 

o Responsible Individuals 

 GOV/Project Manager  

 DOI/Assistant Director of Policy Analysis/Legislation  

 

Catalog and complete analysis of existing data resources such as the Behavioral Risk Factor 

Surveillance System, Current Population Survey (CPS) and other sources of information held by 

the Division of Insurance and Department of Health.   

o Completion Date – December 31, 2010 

o Responsible Individuals 

 GOV/Project Manager  

 DOI/Assistant Director of Policy Analysis/Legislation  

 

Engage a vendor to conduct a state specific survey on the uninsured and a survey of small 

businesses with 2 to 50 employees. 

o Completion Date – April 1, 2011 

o Responsible Individuals 

 GOV/ Project Manager  

 DSS/Project Manager  

 DOI/Assistant Director of Policy Analysis/Legislation 

 

Update the catalog of statutory and regulatory exchange requirements with new regulations 

released. 

o Completion Date – April 1, 2011 and ongoing as new regulations are issued.    

o Responsible Individuals 

 GOV/Project Manager 

 

Governor will determine decision points for an exchange. 

o Completion Date – April 15, 2011 

o Responsible Individuals 

 GOV/Project Manager 

 

Legal research will be conducted on proposed statutory and administrative rule requirements. 

Completion Date – April 31, 2011 

o Responsible Individuals 

 DSS/Project Manager  

 DOI/Assistant Director of Policy Analysis/Legislation 

 

Research current exchanges in other states. 

o Completion Date – May 1, 2011 

o Responsible Individuals 

 GOV/Project Manager 

 

Analyze and supplement existing data with survey. 

o Completion Date – August 15, 2011 
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o Responsible Individuals 

 GOV/ Project Manager 

 DSS/Project Manager  

 DOI/Assistant Director of Policy Analysis/Legislation 

 

Stakeholder Involvement 
Make a request of the Health Care Commission to provide a list of names of interested people to 

serve on a Stakeholder task force.  The Stakeholder task force will focus on an exchange and 

organize the necessary meetings to accomplish the tasks outlined.  

o Completion Date – January 15, 2011 

o Responsible Individual 

 GOV/Project Manager  

 

Identify and finalize members to serve on the Stakeholder task force.  

o Completion Date – May, 2011 

o Responsible Individual 

 GOV/Project Manager  

 

Divide stakeholder task force members into three subcommittees:  Organization and Finance, 

Outreach and Communication, and Insurance Plan and Market Organization. 

Completion Date – May, 2011 

o Responsible Individual 

 Internal Work Group 

 

Stakeholder task force will develop a set of recommendations in the areas which will include but 

not limited to, outreach and public education, employer participation, navigator, the role of the 

insurance agent, legislation and provider network advocacy.  The Stakeholder task force will 

focus on the exchange and organize the necessary meetings to accomplish the tasks outlined. 

o Completion Date – September, 2011 

o Responsible Individual 

 South Dakota Team led by the Project Manager 

 

Four scheduled Stakeholder task force meetings will be held to acquire input from all the 

stakeholder groups brought to the table for the health insurance exchange planning process.   

o Completion Date – August 16, 2011  

o Responsible Individual 

 Lt. Governor 

 Stakeholder task force 

 

Program Integration 
Recruit and train planning grant staff in the Department of Social Services. 

o Completion Date – May 1, 2011 

o Responsible Individual 

 DSS/Deputy Cabinet Secretary 
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Review DSS current assessment of Medicaid and CHIP application and eligibility determination 

processes. 

o Completion Date – May 31, 2011 

o Responsible Individual 

 DSS/Project Manager 

 DSS/Integration Specialist 

 

Determine changes needed in current Medicaid and CHIP application and eligibility processes to 

integrate these with an exchange. 

o Completion Date – September, 2011 

o Responsible Individual 

 DSS/Project Manager 

 DSS/ Integration Specialist 

 

Develop detailed plan to integrate changes to Medicaid and CHIP application and eligibility 

processes with an exchange. 

o Completion Date – September 30, 2011 

o Responsible Individual 

 DSS/Project Manager 

 DSS/Integration Specialist 

 

Develop transition plan for exit strategy from state and federal risk pools to state exchange. 

o Completion Date –  September 30, 2011  

o Responsible Individual 

 DOI/ Assistant Director of Compliance  

 DSS 

 GOV/Project Manager  

 

Resources & Capabilities 
Research and identify the number of Navigator models needed for an exchange and the roles that 

each Navigator will fill. 

o Completion Date – September, 2011 

o Responsible Individual 

 Project Manager with Department Leads 

 

Identify IT support needs. 

o Completion Date –  September, 2011 

o Responsible Individual 

 Project Manager with Department Leads 

 

Conduct an assessment of staffing needed to operate an exchange. 

o Completion Date – September, 2011 

o Responsible Individual 

 Project Manager with Department Leads 

 

Determine Medicaid and CHIP eligibility staffing needs for operation of an exchange.  
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o Completion Date – September 30, 2011 

o Responsible Individual 

 Project Manager with Department Leads 

 

Draft legislation and regulations to establish an exchange and for ongoing operation of the 

exchange. 

o Completion Date – 2012 - 2013  

o Responsible Individual 

 Project Manager with Department Leads 

 

Governance 
Examine other governance models and develop options for the best governance structure for an 

exchange in South Dakota. 

o Completion Date – September, 2011 

o Responsible Individual 

 South Dakota Team 

 

Recommend a governance structure to the Governor on the best governance structure and 

infrastructure for an exchange in South Dakota.  

o Completion Date – September, 2011 

o Responsible Individual 

 South Dakota Team 

 

Governor reviews the proposed governance model and chooses which components should be 

implemented.  

o Completion Date – September, 2011 

o Responsible Individual 

 Governor 

 

Develop implementation plan. 

o Completion Date – September, 2011 

o Responsible Individual 

 South Dakota Team 

Finance 
Submit quarterly and final reports. 

o Completion Dates  

  February 14, 2011 

 April 15, 2011  

 July 31, 2011 

 October 31, 2011 

 December 31, 2011(financial status) 

o Responsible Individual 

 GOV/Project Manager 

 

Prepare public reports. 

o Completion Date –  throughout the project period 
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o Responsible Individual 

 GOV/Project Manager 

 

Develop financial transparency of exchange budget.  

o Completion Date – throughout the project period 

o Responsible Individual 

 GOV/Project Manager  

 BFM Commissioner and team  

 

Conduct financial modeling on an exchange. 

o Completion Date – September, 2011 

o Responsible Individual 

 GOV/Project Manager  

 BFM Commissioner and team  

 

Evaluate the provisions of Section 1313 of the Patient Protection and Affordable Care Act and 

regulations to determine the accounting methods and auditing standards necessary to meet the 

financial integrity requirements of the act as well as to meet the Generally Accepted Accounting 

Principles (GAAP) for accounting and Generally Accepted Auditing Standards (GAAS) for 

auditing as required in South Dakota. 

o Completion Date – September, 2011 

o Responsible Individual 

 GOV/ Project Manager  

 BFM Commissioner and team  

 

Define the accounting functions needed in an exchange and determine if there is an off the shelf 

package available or if software needs to be developed.  

o Completion Date – September, 2011 

o Responsible Individual 

 GOV/ Project Manager  

 BIT/ IT Project Manager and Financial Systems  

 BFM Commissioner and team  

 

Submit final project report. 

o Completion Date – December 31, 2011 

o Responsible Individual 

 GOV/Project Manager 

Final project report will detail at a minimum the following: 

 A summary of the results of the state specific survey of individuals and businesses. 

 A recommendation for governance and infrastructure.  The state reserves the right to 

determine to not run a state-based exchange. 

Should the state determine through the planning grant process that they will run an exchange, the 

Final Project Report will include the following: 

o A draft implementation plan which includes the goals, objectives, responsible parties, costs, 

timeframes and milestones and also includes 
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 The recommendations of the subcommittee of the Health Care Commission in the 

areas of outreach and public education, employer participation, navigator, the role of 

the insurance agent, legislation and the provider network adequacy. 

 A summary of the assessment of the current programs and the intersection points. 

 A summary of the accounting standards and auditing standards required to assure 

financial integrity of an exchange. 

o A needs assessment that includes the staffing, funding, and information technology needed to 

run the exchanges 

o A list of resources and capabilities of an organizational chart that includes key personnel, and 

biographical sketches of personnel 

o An evaluation plan to include a detailed description of data collection activities and analyses 

from which the state will base its design for covering the uninsured.   

 

Technical Infrastructure 
Catalog the current information systems available to the exchange and assess their current 

capacity. 

o Completion Date – December 31, 2010 

o Responsible Individuals 

 DSS/Technical Specialist  

 DOI/Policy Analyst  

 BIT/IT Project Management and Team 

 BFM Commissioner and team  

 

Recruit and train technical planning grant staff. 

o Completion Date – June 30, 2011 

o Responsible Individuals 

 Project Manager with Department Leads  

 

Determine BIT and DSS technical staff needed. 

o Completion Date – September, 2011 

o Responsible Individual 

 Project Manager with Department Leads 

 

Outline a roadmap for systems that need to be developed for the exchange, including the web 

portal. 

o Completion Date – September, 2011 

o Responsible Individual 

 Project Manager with South Dakota Team 

 

Define the security and privacy requirements needed for an exchange and develop a plan to meet 

those requirements. 

o Completion Date – September, 2011 

o Responsible Individual 

 BIT/IT Project Manager  

 DSS Project Manager  

 DOI/Policy Analyst  
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 DOI/Assistant Director of Policy Analysis and Legislation  

 

Business Operations 
Evaluate the transparency requirements of PPACA as well as South Dakota specific 

requirements and include recommendations in the implementation plan.  

o Completion Date – September, 2011 

o Responsible Individual 

 GOV/Project Manager  

 

Catalog the reports required by federal statute and regulation and create a plan to ensure the 

exchange’s ability to report the necessary information to the Department of Health and Human 

Services. 

o Completion Date – September, 2011 

o Responsible Individual 

 South Dakota Team 

 

Update catalog of statutory and regulatory exchange requirements and adjust work plan as 

necessary. 

o Completion Date – throughout the project period 

o Responsible Individuals 

 GOV/Project Manager  

 

Develop workflow charts and draft processes for each exchange process. 

o Completion Date – September, 2011 

o Responsible Individual 

 GOV/Project Manager  

 BIT/IT Project Manager  

 DSS/Project Manager and Integration Specialist 

 DOI/Assistant Director of Compliance and Policy Analyst  

 BFM Commissioner and Team 

 

Assess whether plan bidding should be incorporated into the exchange process. 

o Completion Date – September, 2011 

o Responsible Individuals 

 GOV//Project Manager  

 DSS/Integration Specialist  

 DOI/Assistant Director of Compliance 

 BIT/IT Project Manager and Team  

 BFM Commissioner and Team  

 

Investigate premium credit and cost sharing assistance models. 

o Completion Date – September, 2011 

o Responsible Individuals 

 GOV/ Project Manager  

 DSS/ Integration Specialist  

 DOI Assistant Director of Compliance 
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 BIT/IT Project Manager and Team  

 BFM Commissioner and Team  

 

Define employer eligibility criteria for small businesses. 

o Completion Date – September, 2011 

o Responsible Individuals 

 GOV/Project Manager  

 DSS/Integration Specialist  

 DOI/Assistant Director of Compliance 

 BIT/IT Project Manager and Team  

 BFM Commissioner and Team  

 

Develop a quality rating system. 

o Completion Date – January 1, 2012 

o Responsible Individuals 

 GOV/Project Manager  

 DSS/Integration Specialist  

 DOI/Assistant Director of Compliance 

 BIT/IT Project Manager and Team  

 BFM Commissioner and Team  

 

Determine methods for risk adjustment for inside and outside markets. 

o Completion Date – January 1, 2012 

o Responsible Individuals 

 GOV/ Project Manager  

 DSS/Integration Specialist  

 DOI/ Assistant Director of Compliance 

 BIT/ IT Project Manager and Team  

 BFM Commissioner and Team  

 

Periodically review of plan qualifications. 

o Completion Date – Ongoing at least annually following January 1, 2013 or establishment of 

exchange 

o Responsible Individuals 

 GOV/Project Manager  

 DSS/ Integration Specialist  

 DOI/Assistant Director of Compliance 

 BIT/ IT Project Manager and Team  

 BFM Commissioner and Team  

 

Regulatory or Policy Actions 
Conduct an assessment of the requirements of a qualified health plan and the ability for the 

Division of Insurance to certify qualified health plans, assuming federal standards have been 

established. 

o Completion Date – September, 2011 

o Responsible Individual 
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 DOI/Assistant Director of Policy Analysis and Legislation 
 

Develop a standardized application. 

o Completion Date – September, 2011 

o Responsible Individual 

 DOI/Assistant Director of Compliance  

 DSS/ Project Manager   

 

Determine the legislation, administrative rules and policies that must enacted in order to 

implement an, considering the proper timing of each. The completion date of this project will 

push legislative action into South Dakota’s 2012 or 2013 session.  South Dakota’s legislative 

sessions run from January through March with an effective date of July 1.  

o Completion Date – 2012/2013 

o Responsible Individual 

 Project Manager with South Dakota Team 

 

Collaborations/Partnerships 

Report on who you are working with outside of your office or department, and any changes or 

issues in your institutional context and/or any progress or issues with your project partners 

(where applicable).  

 

The internal work group is collaborating with the health insurance industries, related 

associations, legislative leaders, and key consumer stakeholders.  For example – we have sought 

representation from AARP, Tribes, Indian Health Service, independent insurance agents, 

insurance companies, and healthcare providers.   

 

 Name of Partner:  

o Two State Senators 

o Two State Representatives 

o Wellmark 

o Regional Health 

o Mills Construction 

o Black Hills Power 

o Great Plains Tribal Chairman’s 

Health Board 

o Sanford Health Plan 

o Independent Insurance Agents of 

SD 

o Dakotacare 

o Avera Health 

o Sioux Falls Chamber of 

Commerce 

o North Central Heart Institute 

o AARP 

o Human Service Agency 

o NAIFA Agent 

o Applied Engineering, Inc. 

o SD Department of Health 

o SD Department of Social 

Services 

o SD Bureau of Information and 

Telecommunications 

o SD Bureau of Finance and 

Management 

o SD Bureau of Personnel 

o SD Department of Labor and 

Regulation 

o SD Council of Mental Health 

Centers 

o SD Parent Connection, Inc. 

o Community Healthcare 

Association of the Dakotas 

o First Premier Bank 

o Falcon Plastics, Inc. 

o LK Caspers Insurance 
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o Little Wound School 

o America’s Health Insurance 

Plans 

o SD Pharmacists Association 

o South Dakota State Medical 

Association 

o American Cancer Society 

o Delta Dental 

o SD Retailers Association 

 

 Organizational Type of Partner:   
o Health Department 

o Federally Qualified Health Center 

o Health Maintenance Organization 

o Hospital 

o Private Insurance  

o Employer 

o Employer Group 

o Other (Please specify) 

 

 Role of Partner in Establishing Insurance Exchange:   The task force will recommend a 

preferred model for a proposed exchange.  

 Accomplishments of Partnership:  Acquiring input from all the stakeholder groups we have 

brought to the table for the health insurance exchange planning process.   

 Barriers/Challenges of Partnership:   

 

 
 

 

PRA Disclosure Statement 

According to the Paperwork Reduction Act of 1995, no persons are required to respond to a collection of information unless it displays a valid 

OMB control number.  The valid OMB control number for this information collection is 0938-1101.  The time required to complete this 

information collection is estimated to average (433 hours) per response, including the time to review instructions, search existing data resources, 

gather the data needed, and complete and review the information collection.  If you have comments concerning the accuracy of the time 

estimate(s) or suggestions for improving this form, please write to: CMS, 7500 Security Boulevard, Attn: PRA Reports Clearance Officer, Mail 

Stop C4-26-05, Baltimore, Maryland 21244-1850.  


